

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	10 September 2026
Team ID	Individual Project
Student Name	Samudrala Sujana
Project Name	An Employee Requests Installation of Licensed Software through the Service Catalog
Maximum Marks	5 Marks

1. Planning Logic

- The project is planned using Agile concepts: Epics are divided into smaller user stories, and the work is scheduled across fixed-duration sprints.
- Story points estimate the relative effort and complexity of each story using the Fibonacci-style values 1, 2, 3 and 5.
- For this individual project, two sprints are planned. Each sprint has a capacity of approximately 16 story points.

2. Product Backlog and Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member
Sprint-1	Service Catalog Setup	USN-1	As an employee, I can access a Software Installation Request item through the Service Catalog.	3	High	Samudrala Sujana
Sprint-1	Service Catalog Setup	USN-2	As an employee, I can provide Software Name, Version, License Justification and Urgency in the request form.	3	High	Samudrala Sujana
Sprint-1	Service Catalog Setup	USN-3	As an employee, I can submit the completed software installation request through the catalog.	2	High	Samudrala Sujana
Sprint-1	Request Workflow Automation	USN-4	As the system, I can trigger the automated flow and send the request for approval.	5	High	Samudrala Sujana
Sprint-1	Request Tracking	USN-5	As an employee, I can track the generated Request and Requested Item (RITM) records.	3	High	Samudrala Sujana
Sprint-2	Fulfillment Automation	USN-6	As the system, I can create a Catalog Task and assign it to the Software Support Team after approval.	5	High	Samudrala Sujana
Sprint-2	Notification	USN-7	As an employee, I can receive an email notification confirming that my software request was submitted.	2	Medium	Samudrala Sujana
Sprint-2	Task Management	USN-8	As IT Support, I can manage the catalog task through Open, Work in Progress and Completed states.	3	High	Samudrala Sujana
Sprint-2	Testing & Validation	USN-9	As a project owner, I can test the end-to-end request, approval, fulfillment and notification flow.	3	High	Samudrala Sujana
Sprint-2	Documentation & Demo	USN-10	As a project owner, I can document the solution and show request status tracking.	3	Medium	Samudrala Sujana

3. Project Tracker and Sprint Plan

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Release / Review Date
Sprint-1	16	5 Days	7 Sep 2026	11 Sep 2026	16	11 Sep 2026
Sprint-2	16	5 Days	14 Sep 2026	18 Sep 2026	16	18 Sep 2026

4. Velocity Estimation

Velocity is calculated as the total story points completed divided by the number of completed sprints.


Total Story Points Completed = 16 + 16 = 32

Number of Sprints = 2

Velocity = $32 / 2 = 16$ Story Points per Sprint

5. Burndown Chart

The burndown chart shows the amount of work remaining during a sprint. The goal is to reduce the remaining story points to zero by the end of the sprint.



6. Planned Project Outcome

- Employees submit licensed software installation requests through a standardized Service Catalog item.
- The Flow Designer automates approval, catalog task creation and fulfillment routing.
- A confirmation email is triggered when the request is submitted.
- Requests can be tracked through Request, Requested Item (RITM) and Catalog Task records.
- The process improves visibility, reduces manual coordination and supports licensing and IT governance.